1

2

3

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ORIGINAL

HREREMANATY

Gary H. Horton, Esq. g;:z I r~ e 5 x / r' n
Arizona Bar No.: 021517 ‘

PMB 447

989 S. Main St., Suite A me Ny -1 ™22 19

Cottonwood, Arizona 86326
928-649-9413

Attorney for Midvale Telephone Exchange Inc |

BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS
MIKE GLEASON - Chairman
JEFF HATCH-MILLER
WILLIAM A. MUNDELL
KRISTIN K. MAYES

GARY PIERCE
2.

IN THE MATTER OF THE DOCKET NO.: T-0255A-03-0017
APPLICATION OF MIDVALE
TELEPHONE EXCHANGE, INC. FOR COMPLIANCE STATUS FILING
AUTHORIZATION TO PROVIDE e
FACILITIES-BASED LOCAL EXCHNAGE Arizoe a’g '; 2 ;; Commission
SERVICE TO CURRENTLY UNSERVED DoCH=TED
RESIDENTIAL DEVELOPMENTS o
KNOWN AS CROSSROADS RANCH, ity
POQUITO VALLEY AND BEEZY PINE. i

DOCHETED BY V%\v

Midvale Teiephone Exchange, (hereinafter “Midvale” or “Applicant”), through counsel,
provides the foliowing information regarding its compliance with Decision 66510 in the above
captioned docket.

L REQUIRED COMPLIANCE
Midvale has one remaining compliance issue stemming from Decision 66510. The

decision requires Midvale to:
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File a certification with the Director of the Utilities Division that all the required
tower and right of way permits have been obtained within 365 days of the
effective date of this Decision.

IL COMPLIANCE STATUS

On May 25, 2007, Midvale filed a letter addressed to Ms. Kanlan in the Commission’s
Compliance Division updating the status of Midvale’s Compliance with the requirement above.
The letter indicated that while Midvale originally intended to serve the Poquito subdivision by
locating a receiving microwave radio tower in the subdivision, that plan met substantial
resistance from the homeowners. The plan was abandoned in favor of serving the area by
underground cable. The filing is a follow-up to that letter and updates the status of Midvale’s
various permit applications required for the installation of necessary cable.

A. National Forest Service Permitting

An application was submitted on February 20, 2007, to cross approximately ten miles
within the Prescott National Forest. The required application has be submitted to, and accepted
by the National Forest Service. The National Forest Service and Midvale have provided all
requested information required under the National Environmental Policy Act for evaluation of
Midvale’s permit application. The National Forest Service has estimated that a decision on the
application will be issued by the end of 2008.

B. Bureau of Land Management Permitting

An application was submitted on October 29, 2007 to cross approximately ¥ mile of land
administered by the Bureau of Land Management (BLM). It is our understanding that the BLM
has only recently assigned personnel to evaluate the application. Midvale hopes to receive the
BLM decision early in 2009.

C. Arizona State Land Department Permitting

An application was submitted on March 18, 2008 to cross approximately seven miles of

Arizona Trust Lands over which the Arizona State Land Department (ASLD) exercises
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authority. ASLD has informed Midvale that ASLD has all required information to make its
decision. Midvale anticipates a decision in early 2009.

D. Arizona Department of Transportation Permitting

An application was submitted to the Arizona Department of Transportation (ADOT) on
April 30, 2008 to cross approximately seven miles of State Route 89A right of way. On August
26,2008, ADOT informed Midvale that all required information has been received and a permit
to construct will be issued within 30 days of Midvale beginning construction.

E. Yavapai County Permitting

On January 11, 2008, Yavapai County indicated it had no concerns regarding the project.
The County further indicated that it would issue an easement to occupy the right-of-way upon
receipt of an application. Midvale will submit its application early in 2009 when the other
permitting agencies near completion of their respective permitting processes.
. CONCLUSION

Due to concerns regarding its construction of the planned microwave tower, progress on
the Poquito project has been significantly delayed. Midvale is moving forward with providing
service to the area via buried cable. Applications for required permits have been submitted with
the exception of the Yavapai County right-of-way permit. Yavapai County has indicated it will
issue a permit shortly the application is received. Midvale will update this filing as soon as

permitting is complete.

RESPECTFULLY SUBMITTED this ’2#" day of J/dw» ér ¥, 2008.

“Gary . Ho , Esq.
Attorney fof Midvale Telephone Exchange, Inc.
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Original and 14 copies of the foregoing
mailed this ° Z M day of e senlrre 2008 to

Docket Control

Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

ies of the for oing,mailed this
day of , 2008 to:

Lynn Farmer, Esq.

Chief Administrative Law Judge
Hearing Division

Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

Janice Alward, Esq.

Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

Ernest G. Johnson, Esq.

Director, Utilities Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996




